
ID Task Name Start Finish Duration

1 Groundwater Monitoring Well Installations Mon 4/8/13 Thu 10/1/15 649 days?

2 Issue the Notice to Invite Bids Mon 4/8/13 Mon 4/8/13 0 days

3 Bid Project Mon 4/8/13 Wed 5/8/13 23 days?

4 Job Walk #1 Mon 4/22/13 Mon 4/22/13 0 days

5 Job Walk #2 Mon 4/29/13 Mon 4/29/13 0 days

6 Open Bids Wed 5/8/13 Wed 5/8/13 0 days

7 Review Bids Thu 5/9/13 Wed 5/15/13 5 days?

8 May Board Meeting Thu 5/23/13 Thu 5/23/13 0 days

9 June Board Meeting Thu 6/27/13 Thu 6/27/13 0 days

10 Issue Notice of Award Mon 5/27/13 Mon 5/27/13 0 days

11 Bid Life Thu 5/9/13 Mon 7/8/13 43 days?

12 Receive Contract, Bonds and Insurance Documents Mon 5/27/13 Mon 6/10/13 11 days?

13 Review Documents Thu 6/13/13 Mon 6/17/13 3 days?

14 Issue the Notice to Proceed Mon 6/17/13 Mon 6/17/13 0 days

15 Construct Project Tue 6/18/13 Mon 9/16/13 65 days?

16 Issue Notice of Completion Mon 9/16/13 Mon 9/16/13 0 days

17 Two Year Performance Period Tue 10/1/13 Thu 10/1/15 523 days?

18 Monitoring (Two Year Monitoring Program) Tue 10/1/13 Thu 10/1/15 523 days?

19 DTW (Semiannual Feb/Oct) Tue 10/1/13 Thu 10/1/15 523 days?

20 Quality (Semiannual Feb/Oct) Tue 10/1/13 Thu 10/1/15 523 days?
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